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ESTIMATE RUN 12/13/2005

ESTIMATE SUMMARY 11:25:07
CONTID: C15161 ESTIMATE NO: 0004 PROG SPEC YR:2002
PCN: 15161-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 39.0 DAYS TIME ALLOW: 40 WORK DAYS
SH 83 S. Lake Gulch Rd. Inters PERCENT TIME: 97.50 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: STA 0831-098
SH 83 S. Lake Gulch Rd. Inters
NAME OF ROAD: 083A
PROJECT COUNTIES: DOUGLAS, REGION 1
CONTRACTOR:
TRICON 2, LLC PAY PERIOD ENDING 12/13/2005 DATE TIME STARTED 08/30/2005
P.0O. BOX 1330 DATE LET 08/04/2005 DATE WORK BEGAN  08/30/2005
DATE AWARDED 08/15/2005 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/29/2005 DATE ACCEPTED
CASTLE ROCK CO 80104 303 688 9568 DATE NOTICE TO PROCEED 08/30/2005
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 431,032.39 PARTICIPATING $ 430,731.25 $ 1,773.90
AWARD PROJECT AMT:  § 442,405.30 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 99.93% TOTAL EARNINGS 430,731.25 1,773.90
FUNDS AVAILABLE: $ 301.14 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 430,731.25 1,773.90
TOTAL CLAIMS: $ 0.00 RETAINAGE -6,636.08 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 424,095.17 1,773.90
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 424,095.17 1,773.90
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,773.90
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PCN: 15161-BID ESTIMATE RUN 12/13/2005
PROJECT: STA 0831-098 ESTIMATE NO: 0004 11:25:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00070 STABILIZED CONSTRUCTION ENTRANCE 2.000 2.000
EACH 0.000 0.00
1,400.00000 2.000 2,800.00
0065 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000
LS 0.000 0.00
1,495.00000 1.000 1,495.00
0070 208-00200 EROSION CONTROL SUPERVISOR 1.000 1.000
LS 0.000 0.00
950.00000 1.000 950.00
0075 210-00011 RESET MAILBOX STRUCTURE (TYPE 1) 1.000 1.000
EACH 0.000 0.00
210.10000 1.000 210.10
0080 210-00810 RESET GROUND SIGN 12.000 12.000
EACH 0.000 0.00
157.90000 12.000 1,894.80
0085 210-00815 RESET SIGN PANEL 2.000 2.000
EACH 0.000 0.00
33.70000 2.000 67.40
0090 212-00006 *SEEDING (NATIVE) 3.000 3.000
ACRE 0.000 0.00
368.40000 3.000 1,105.20
0095 213-00002 *MULCHING (WEED FREE HAY) 3.000 0.000
ACRE 3.000 947.40
315.80000 3.000 947.40
0100 213-00061 *MULCH TACKIFIER 600.000 600.000
1B 0.000 0.00
1.80000 600.000 1,080.00
0105 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 3,719.000 3,168.000
SY 551.000 826.50
1.50000 3,719.000 5,578.50
0110 217-00020 *HERBICIDE TREATMENT 0.000 0.000
HOUR 0.000 0.00

94.70000 0.000 0.00
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PCN: 15161-BID ESTIMATE RUN 12/13/2005
PROJECT: STA 0831-098 ESTIMATE NO: 0004 11:25:07

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 304-06000 AGGREGATE BASE COURSE (CLASS 6) 1,756.350 1,756.350
TON 0.000 0.00
23.40000 1,756.350 41,098.59
0120 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 126.550 126.550
TON 0.000 0.00
104.20000 126.550 13,186.51
0125 403-34721 *HOT BITUMINOUS PAVEMENT (GRADING SX) (PG 58-28) 3,362.630 3,362.630
TON 0.000 0.00
45.80000 3,362.630 154,008.45
0130 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 1,040.000 1,040.000
GAL 0.000 0.00
1.30000 1,040.000 1,352.00
0135 603-10180 18 INCH CORRUGATED STEEL PIPE 40.000 40.000
LF 0.000 0.00
43.00000 40.000 1,720.00
0140 603-30018 18 INCH STEEL END SECTION 2.000 2.000
EACH 0.000 0.00
350.00000 2.000 700.00
0145 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 1,000.000 1,000.000
LF 0.000 0.00
16.00000 1,000.000 16,000.00
0150 606-02005 *END ANCHORAGE (FLARED) 2.000 2.000
EACH 0.000 0.00
1,557.90000 2.000 3,115.80
0155 607-11525 FENCE (PLASTIC) 100.000 100.000
LF 0.000 0.00
3.80000 100.000 380.00
0160 612-00041 DELINEATOR (FLEXIBLE) (TYPE I) 16.000 16.000
EACH 0.000 0.00
31.90000 16.000 510.40
0165 612-00042 DELINEATOR (FLEXIBLE) (TYPE ITI) 6.000 6.000
EACH 0.000 0.00
32.40000 6.000 194.40
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PCN: 15161-BID ESTIMATE RUN 12/13/2005
PROJECT: STA 0831-098 ESTIMATE NO: 0004 11:25:07

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 614-00011 SIGN PANEL (CLASS 1I) 10.000 10.000
SF 0.000 0.00
17.80000 10.000 178.00
0175 625-00000 CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
6,150.00000 1.000 6,150.00
0180 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
40,000.00000 1.000 40,000.00
0185 627-00005 *EPOXY PAVEMENT MARKING 50.500 50.500
GAL 0.000 0.00
131.60000 50.500 6,645.80
0190 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 123.000 123.000
GAL 0.000 0.00
21.10000 123.000 2,595.30
0195 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 146.000 146.000
(WORD-SYMBOL)
SF 0.000 0.00
15.80000 146.000 2,306.80
0200 630-00000 *FLAGGING 859.500 859.500
HOUR 0.000 0.00
22.10000 859.500 18,994.95
0205 630-00007 *TRAFFIC CONTROL INSPECTION 26.000 26.000
DAY 0.000 0.00
52.60000 26.000 1,367.60
0210 630-00012 *TRAFFIC CONTROL MANAGEMENT 34.000 34.000
DAY 0.000 0.00
421.10000 34.000 14,317.40
0215 630-80336 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 1.000 0.900
EACH 0.000 0.00
157.90000 0.900 142.11
0220 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 1.800
EACH 0.000 0.00
21.10000 1.800 37.98



CONTID: C15161 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 15161-BID ESTIMATE RUN 12/13/2005
PROJECT: STA 0831-098 ESTIMATE NO: 0004 11:25:07

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 20.000 18.000
EACH 0.000 0.00
21.10000 18.000 379.80
0230 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 7.200
EACH 0.000 0.00
21.10000 7.200 151.92
0235 630-80360 *DRUM CHANNELIZING DEVICE 55.000 49.500
EACH 0.000 0.00
21.10000 49.500 1,044.45
0240 630-80380 *TRAFFIC CONE 65.000 45.000
EACH 0.000 0.00
5.30000 45.000 238.50
0245 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0250 700-70014 F/A INCENTIVE SMOOTHNESS -178.670 -178.670
FA 0.000 0.00
1.00000 -178.670 -178.67
0255 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70025 F/A QUALITY INCENTIVE PAYMENT 1,817.660 1,817.660
FA 0.000 0.00
1.00000 1,817.660 1,817.66
0265 700-70380 F/A EROSION CONTROL 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 425,557.39 $ 1,773.90$ 425,256.25
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0270 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
5,000.00000 1.000 5,000.00
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PCN: 15161-BID ESTIMATE RUN 12/13/2005
PROJECT: STA 0831-098 ESTIMATE NO: 0004 11:25:07

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0275 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
475.00000 1.000 475.00
CAT 0400 CURRENT AMT $ 5,475.00 $ 0.00$ 5,475.00
PROJECT TOTAL CURRENT AMT $ 431,032.39 $ 1,773.90 8 430,731.25



